
DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS 3 7 S T H AIRLIFT W M C (AMC) 

EPA Region 5 Records Ctr. 

356937 

31 May 1995 

375 CES/CEVR 
701 Hangar Road 
Scott AFB, IL 62225-5035 

United States Environmental Protection Agency 
Attn: Mr. Timothy Fischer 
77 West Jackson Boulevard 
Chicago IL 60604-3590 

Dear Mr. Fischer 

Please find enclosed the final Installation Restoration Program Closure Study, Site 7, 
Sludge Lagoon Work Plan and Sampling and Analysis Plan. These final documents have 
incorporated your previous comments detailed in correspondence dated 17 October 1994 and 
30 March 1995. 

Attached is the preliminary schedule for implementing this work plan. If you have any 
further questions, please contact me at 618-256-4165. 

Sincerely 

PU-
TlMOTHyP. TEDESCO, GS-12, DAF 
Chief, Resn;oration 

Enclosure: 
1. Work Plan (3) 
2. Sampling and Analysis Plan (3) 

Attachment: 
1. Preliminary Schedule 

cc: 
1. lEPA 
2. 375AW/JA 

AMC--GLOBAL REACH FOR AMERICA 
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Tentative Schiedule for Site 7 Sludge Lagoon, Scott Air Force Base 

ID Task Name Duration 
June July I August I September 

5/21 I 5/28 I 6/4 | 6/11 | 6/18 | 6/25 | 7/2 | 7/9 | 7/16 | 7/23 | 7/30 | 8/6 | 8/13 | 8/20 | 8/27 | 9/3 | 9/10 | 9/17 | 9/24 
October 

10/1 10/8 10/15 
Submit Final WP and SAP 

Review of Documents 

Receive Approval to Proceed 

Preparation for Investigation 

Field Sampling 

10 

11 Laboratory Analyses 

12 

13 Preparation of Draft Closure Report 

14 

15 Submittal of Draft Closure Report 

16 

17 Client Review 

18 

19 Preparation of Final Closure Report 

20 

21 Submittal of Final Closure Report 

1d 

14d 

Id 

14d 

3d 

21d 

30d 

Id 

14d 

7d 

Id 

Project: 
Date: 5/24/95 

Task 

Progress 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone <3> 

Rolled Up Progress 
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